T

D.O. Voucher No. BU. Voucher No. Bill No.

Paid By Check No.

58032699

Collection Vou. No.

Dot Zo Congil, su2 Page 1of 2
CIC#:  99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS : TN .Aéc:n;n:cs'(;f' rea ey :
Billed Date: 03-Sep-2013 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . :
Customer Order Number:DW9634216601 Mission Assignment No: : R " .

: 40005831859 :

Partial # 63
Billed Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA

26 W MARTIN LUTER KING DRIVE
CINCINATT! OH 45268-7702

01-Aug-2013 Thru 03-Sep-2013

.8145 .0000 2008 00 0000 012166 2500 00000 68010727
8145.0000 2008 00 0000 012166 2500 00000 68010727
8145.0000 2012 00 0000 012166 2500 00000 68010727

068 020 X
068 068 X
068 068 X

Lme Item

Billing Office (Send Remittance To):

USACE FINANCE CENTER
USACE FINANCE CENTER E3
5722 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

LB IR S 2R 2N R AR IR R R I I Y

$6456.43
$8,568.21
$2,103.95

“INFIOUSE - LABOR

BERARTMENTAL SVEREAD GoGTs

096 NA X

3122 0000‘E3 08 2421 868 012166 96303

$11,317.59

“$180.56

- .
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS & ?]‘;., ¥4 / “(// ‘f $80.68
1 INHOUSE - LABOR LABOR AUDITED BY t { - $384.19

O/ Subtotal: $645.43
2 INHOUSE - OTHER RESOURCES GSA DISPATCHED-LMO m m ” $1,650.00
2 INHOUSE - LABOR DEPARTMENTAL OVERHEAD CQSTS $1,935.45
2 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS mIED RY ,( ) $864.78
2 INHOUSE - LABOR LABOR L $4,117.98
//5)/ Subtotal: $8,568.21
DATE CERTIFIED
3 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST : 7 $2,103.95
Subtotal: $2,103.95
Total Billed Amount: $11,317.59
CORPS CERTIRCATION Less Partial Amount Paid: $6-00]
-y GERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED ANO/AOC Payment Due Date: 03-Oct-2013 Pay This Amount: C$11,317.59 >
£ $ERVICES PERFORMED AS STATED AND THAT THE PA._-
“(RUESTED IS CORRECY TO THE BEST OF MY KNOWLEDGE ~
<UD BE PAD mo CHARGED T0 THE APPROPRIAYDH .
DA Form 4445-R -
roved by Treasury For Use In Lieu of SF 1080
App Yy ry u , q (D q ,+ = , o Q, S(F cobilnonit.516 v2.1.4




Page 2of 2

CIC#: 99EPA  EPA SUPERFUND PROGRAM

Billed Date: 03-Sep-2013
Customer Order Number:DW9694216601 Mission Assignment No:
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.

58032699
Partial # 63 01-Aug-2013 Thru 03-Sep-2013
Billed Office (Mail To): Billing Office (Send Remittance To):

ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER

FINANCIAL MANAGEMENT CENTER M S 002 USACE FINANCE CENTER E3
ATTN JEFF MARSALA 5722 INTEGRITY DRIVE

26 W MARTIN LUTER KING DRIVE
CINCINATT! OH 45268-7702 MILLINGTON TN 38054-5005

-l

SRS P

A
Funds Authorized: $6,200,000.00 CERTIFICATE OF OFFICE BILLED

Total Billed Amount: $5,041,973.56 I certify that the above articles were receiv pndiapcapted or the services performed as stated and
should be charged to the appropriation(s§ and/or fund(s) as indicated above, or that the advance

Prev Billed Amount: $5,930,655.97 I t bov
Current Billed Amount: $11,317.59 payment requested is ape\roved "a"md rihould be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

-

L

7, ok

<2/

DA Form 4445-R .
Approved by Treasury For Use In Lieu of SF 1080 cObINoNILs16 v2.1.4




cuortl.2.1.42 466

AMSCO CODE: 012166

Transaction Date PR&C
22-AUG-2013 W16ROE23316655

INHOUSE - LABOR

Transaction Date Charge Code

22-AUG-2013 0E18DS
22-RAUG-2013 OE1SDS
22-AUG-2013 1CB714
22-AUG-2013 1CB714

REIMBURSABLE ~ INSIDE CORBS

Transaction Date PR&C
02-AUG-2013 W16ROE31774155

Obligation

Work Date

12-A0G-~2013
22-AUG-2013
14-AUG-2013
23-AUG-2013

Obligation
W16ROE31774155

bR AR R A2 AL LA el L L R L e L RS IRl L R a LT Ty ThkN ek dhden

SID E3CEFMP1

AR AR AALSASAA LA SRRt a s it Ly Ll T T T T 2 2R P I g pr g

L 2] END

ACCOUNTING PERIOD:

Del Qrder No Emp ID

Emp ID

KOLBNS370
E00024701
NEJAP4500
HWEER2054

Del Order No Emp ID

NA

OF

TRANSACTION LISTING
NEW YORK DISTRICT

FOA

REPORT

06-2013

SUBTOTAL COST:

Hours Type
1 RG

6 RG

4 RG
56 RG
SUBTOTAL CO

1

SUBTOTAL COST:

- 11-JAN-2014 - 19

GDISPATCH

Labor §
$96.67
$287.852
$295.79
$3,822.19

$4,502.17

WKBOTHCOE

111 -

FOR OFFICIAL USE ONLY (FOUO)

Line Item Resource Code Accrual Ind

G&A $
$20.30
$60.38
$62.12

$802.66

$945.46

Line Item Resource Code Accrual Ind

e

Page: 1

Date: 11-JAN-2014
Time: 19:11:31

Total
$1,650.00
$1,650.00
Indirect $§ Total
$45.43 $162.40
$135.13 $483.03
$139.02 $496.93
$1,796.43 $6,421.28
$2,116.01 $7,563.64
Total
$2,103.95
$2,103.95
TOTAL COST: $11,317.59




msfer.2.1.14 115
99EPA

NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW9694216601

MONTHLY REPORT FOR AUGUST 2013

PROGRESS REPORT

Page: 1
Date: 11-JAN-2014
Time: 19:51:27

STATEMENT OF CHARGES FOR PERIOD:

Revised Reimbursable
(096X3122)

Direct Fund Cite

IA Totals
(096X3122)

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:
Total Expended to Date:

$5,976,426.83

$0.00
$0.00

FOR OFFICIAL USE ONLY (FOUOQ)

Total Funds Authorized: $6,200,000.00 $0.00 $6,200,000.00
Less Total Expenditures: (=) $5,976,416.83 $0.00 $5,976,416.83
Less Undelivered Orders: (=) $161,861.28 $0.00 $161,861.28
Less Commitments: {=) $0.00 $0.00 $0.00
Funds Available Balance: $61,721.89 $0.00 $61,721.89
BILLING ACTIVITY (096X3122):

Bill Number: 58032699

Funds Expended During Report Period: $0.00




msfcr.2.1.14 115 Page: 2
98EPA Date: 11-JAN-2014
Time: 19:51:27

PROGRESS REPORT
NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW3694216601

Bill Number: 58032659
8ill Invoice Date: 03-SEP-2013

Monthly Billing Amount (096X3122): $0.00
Monthly Direct Fund Cite Contract Cost: $0.00

Costs for Prior Month's Project Costs
Budget Categories Curzent, Month Sumrary to Date
a Personnel $0.00 $1,278,986.61 $1,278,986.61
b Fringe Benefits $0.00 $555, 369,58 $555,369.58
¢ Traval $0.00 $2,852.48 $2,852.46
¢ Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
£ Procurement $0.00 $0.00 $0.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 82,897,486.76 $2,897,486.76
1 Total Direct Charges $0.00 $4,734,695.41 94,734,695.41
j Total Indirect Charges $0.00 $1,241,721.42 $1,241,721.42
k TOTAL $0.00 $5,976,416.83 $5,976,416.83

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
3RIAN J PACKOWSKI NEW YORK DISTRICT CIVIL ENGINEER 6.00 $483.03
RONNY K HMWEE NEW YORK DISTRICT CIVIL ENGINEER 56,00 $6,421.28
NEAL F KOLB NEW YORK DISTRICT SUPV CIVIIL ENGINEER 1.00 $162.40

FOR OFFICIAL USE ONLY (FOQUO)




msfer.2.1.14 115 Page: 3
99EPAD Date: 11-JAN-2014
Time: 19:51:27

PROGRESS REPORT
NEW YORK DISTRICT
CORNELL DUBILIER, NJ

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hourxs Labor Amount
PATRICK C NEJAND NEW YORK DISTRICT CIVIL ENGINEER 4.00 $496.93
TOTAL LABOR: ' 67.00 57,563.64

okt e e e S e ok ke P ot e e ok ek e de e ko T bk ke kR R Ak Rk sk ks ko ek bk ok ke ke

*+* END CF REPORT - 11-JAN-2014 - 19:51 - SID E3CEFMPLl ¥+

Wk gk b ke Pkl ke kW ek ek k ok kR ok k kA kR k kA kb k ko h Ak Ak ok ke kb ok kk ko hoh

FOR OFFICIAL USE ONLY (FCUO}




Progress Report for
EPA Region Il

Comell (OU2) Superfund Site Phase: Project Site
Site: . .
fte South Plainfield, NJ OU2 - Soils P: 908-769-1601
Bill No. : 58032699 IAG Number: DW96942166-01-0
IAG Award Date: 26 September 2008
IAG Expiration Date: 31 July 2015
Reporting From: To: EPA RPM: USACE TM:
Period:
. . Ken Maas
01 August 2013 31 August 2013 Diego Garcia 816-389-3709
212-637-4947 g
Work Performed * Building Demolition and Remedial Action for Soils Completed,
e USACE boxes were packed-up and shipped to NARA on 08/15/13
» Catch Basin 12 ~Louis Berger took the sample on Monday 08/26/13
USACE Contract » Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for
funded with the | $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #1 1, Line Iltem 1101 to Sevenson Environmental
ARRA Services, Inc. Sevenson's Low Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.
Appropriation » Corps awarded ARRA funded contract modification for LTTD on 21

(TAS: 68 9/0 8195)

December 09 for $ 24,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line ltem 1102 to
Sevenson Environmental Services, Inc.
¢ Total ARRA contract awarded to date for Cornell QU2 Soils under Corps

Contract W912DQ-04-D-0023, D.O. #11 is $ 30,000,000.

USACE
Contractor work
funded with the
ARRA
Appropriation
(TAS: 68 9/0 8195)

»  General - The ARRA contract includes the excavation and handling of contaminated materials

within the excavation limits; the mobilization, start-up and operation of a Low Temperature Thermal
Desorption (LTTD) unit; Engineering Services supporting the obtainment of necessary permits for
operation of the LTTD unit and the conducting of monitoring of the LTTD unit.
e The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative total
of $30,000,000.00.

Meetings » As necessary as per direction of the USEPA RPM.
®

Key Milestones s Award Date: 31 October 2008

Completed e NTP Date: 31 October 2008

e Pre-Construction Conference: 12 November 2008
s Pre-Work Conference: 10 December 2008
¢ Pre-Construction Safety Conference: 4 March 2009

* March 2009 - Sevenson Environmental Services (SES) issued a notice to proceed to their LTTD
subcontractor, Maxymillian for preparation of pians, permit equivalency documents and procurement
related to the LTTD unit. .

*  April 2009 — Sevenson commenced excavation of contaminated soil at project site.

» May 2009 - Contractor completed switch to 100% renewable energy sources for site power through
the local utility (PSE&G).

e June 2009 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian Technologies,
Inc. and ENSR submitted an equivalency permit application to the NJDEP.

10F5




Progress Report for
EPA Region Il

August 2009 — Sevenson’s Low Thermal Desorption unit subcontractor Maxymilian Technologies,
Inc. commenced mobilization of plant equipment to the site.

August 2009 —~ Maxymillian received a Permit Equivalency permit for their LTTD unit from the
NJDEP. '

1 October 2009 — Sevenson commenced screening of excavated material for LTTD unit.
3 November 2009 — LTTD unit commenced 24 hr clean material testing.
9 November 2009 — LTTD unit commenced contaminated material treatment.

16 November 2009 — LTTD unit commenced 24 hour operations for treatment of contaminated
material.

16 November 2009 —~ Sevenson commenced loading and transportation of debris with Haz-PCB
TSCA classification for disposal at EQ facility in Michigan. Maxymillian continued operating their
LTTD unit.

10 December 2009 ~ NJDEP provided Conditional approval of the LTTD Performance Test Plan.

11 December 2009 — USEPA Region 2 Administrator Judith Enck conducted a site tour and a press
event with local elected officials.

ARRA Award: 26 August 2009 for $ 6,000,000.
ARRA Award: 21 December 2009 for $ 24,000,000,
Total ARRA Award to date = $ 30,000,000.

The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,561.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative total
of $30,000,000.00.

Building Demoiition and Remedial Action for Soils Completed.

20F5




Progress Report for

EPA Region Il

Projected Work
Nanative e Perform 1 year O&M storm water system started Oct 2012
e Final Negotiation for Sevenson W\V/Ns.
» Drafting OU2 Construction Closeout Report
* Remedial Action Report and Contract Closeout to be completed
e Pavement crack repairs. SES awaiting quantity and authorization.
L]
Meetings ¢ As necessary as per direction of the USEPA RPM.
L
Key Milestones e Completion of Projected work items noted above.
Forthcoming .
Technical Issues: e None
Schedule Issues: e None
Funding: Estimate Cost At Completion: $80,600,000.00
MIPR to NWK % 82882646, E&DDC, A/E (Malcolm Pirnie) - $2,103.95 expended in August 2013
Comps: M&S Fee/GSA Vehicle %. 83366152/22332979 - $ 1,650.00 expended in August 2013
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 $30,000,000 $46,000,000 1 May 09
ARRA Funds ARRA Funds
$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 June 09
$1,100,000 (--) $1,100,000 $0.00 $71,000,000 8 June 10
$600,000 (- $600,000 $0.00 $71,000,000 30 Dec 10
$1,760,000 (—) $1,760.000 $0.00 $71,000,000 12 Apr 11
$150,000 $6,950,000 $7,100,000 $78,100,000 16 Aug 11
(—) $610,000 $610,000 $0.00 $78,100,000 2Feb 12
$100,000 $2,400,000 . $2,500,000 $80,600,000 24 Aug 12
$100,000 (-) $100,000 $0.00 $80,600,000 21 June 13

30F5




Progress Report for

EPA Region li
Expenditures
USACE
Funded Current Bill Previous Cum Billed | Remaining
Funding
$6,200,000 $11,317.59 $5,930,655.97 $258,026.44
Contract
Available Previous Cum. Estimated Accrued Estimated Total Estimated Notes
Funded Awarded Funding Invoiced Invoice #58 — Accrued / Invoiced Remaining To
unce war August 2013 through Invoice #58 ~ Invoice
August 2013
$36,773,874.00 | $33,871,91261 | $2.901,961.39 Earnings Through Invoice #58 Earnings Through Value thiough SES Env
Payment # 57 $15,879.69 Payment # 58 Invoice #58 Physically
(Aug 2012) (Aug 2013) $127,956.73 Complete
$33,728,076.19 $33,743,955.88
$30,000000 | $30,000,000 $0.00 Earnings Through $0.00 Earnings Through Valuethrough | gpg ppy
ARRA Payment # 34 Payment # 34 Invoice #34 | ppysically
(Nov 2010) (Nov 2010) $0.00 Complete
. $30,000,000.00 $30,000,000.00 -
$7,626,126.00 | $7,626,126.00 $0.00 $7.622,723.46 $0.00 $7,622,723.46 Through $3,402.54 LATA-
Through Final Final Payment#8 Physically
Payment #8 $7,622,723.46 Complete
(May 2013) (May 2013)
$7,622,723.46
Obligations Plan
Contract Planned Date Actual Date Notes
W912DQ-04-D-00023/0011/0001 | $14,000,000.00 | 31 Oct2008 | $14,000,000.00 | 31 Oct 2008 SES Award
W912DQ-04-D-00023/0011/1101 $6,000,000.00 | 26 Aug 2009 | $6,000,000.00 | 26 Aug 2008 | SES ARRA Award
W912DQ-04-D-00023/0011/1102 | $24,000,000.00 | 21 Dec 2009 | $24,000,000.00 | 21 Dec 2009 | SES ARRA Award
W812DQ-04-D-00023/0011/1103 $9,909,483.61 | 24Feb2010 | $9,909,483.61 | 24 Feb 2010 SES Award
W912DQ-10-D-3014/0001 $3,574,791.00 | 07-Jun-2011 | $3,574,791.00 | 07-Jun-2011 LATA Award
W912DQ-10-D-3014/0001 $0.00 | 08-Jun-2011 $0.00 | 08-Jun-2011 LATA Award
W912DQ-04-D-00023/0011/1104 $5,000,000.00 | 10Jun2011 | $5,000,000.00 | 10 Jun 2011 SES Award
W912DQ-10-D-3014/0001 $1,721,000.00 | 22-Sep-2011 | $1,721,000.00 | 22-Sep-2011 LATA Award
W912DQ-10-D-3014/0001 $2,330,335.00 | 27-0Oct2011 | $2,330,335.00 | 27-Oct-2011 LATA Award
W912DQ-04-D-00023/0011/1105 $4,926,485.00 | 30Nov2011 | $4,926,485.00 | 30 Nov 2011 SES Award
W912DQ-04-D- $35,944.00 16 Jul 2013 $35,944.00 16 Jul 2013 SES Award
00023/0011/1106A/1107

Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamiilton Boulevard in South Plainfield, New Jersey. During its years of
operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured electronic parts and components,

40F5




Progress Report for
EPA Region Il

including capacitors. It is reported that transformer oils were tested for an unknown period of time during plant operations. It
is alleged that during their operations, Cornell Dubilier Electronics, Inc. dumped material contaminated with polychlorinated
biphenyls (PCBs) and other hazardous substances directly onto site soils. The site is currently known as Hamiiton Industrial
Park and is occupied by an estimated 15 commercial businesses. Through the years, numerous companies have operated at
the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the nearest
residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
« Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and contaminated soils
that exceed New Jersey’s impact to Groundwater Cleanup Criteria (IGWSCC) for contaminants other than PCBs;
¢ On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal Desorption (LTTD),
followed by backfilling of excavated area with treated soils;
¢ Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility for disposal,
with treatment as necessary;

¢ Installation of a multi-layer cap or hardscape;

* Installation of engineering controls;

s Property restoration.

» Implementation of institutional controls.

o All miscellaneous activities to complete the above.

» ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the
mobilization, start-up and operation of a Low Temperature Thermal Desorption {LTTD) unit; Engineering Services
supporting the obtainment of necessary permits for operation of the LTTD unit and conducting monitoring of the
LTTD unit.

Project Delivery Team
Name Responsibility
Diego Garcia RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR
Patrick Nejand Project Engineer COR
Matthew Creamer Project Engineer
Ronny Hwee, P.E. Project Engineer
Ken Maas Project/Technical Manager (NWK)
Richard Gajdek, P.E. Project Manager
Heather Morrow Contract Specialist (NWK)
Shelley Thomas Contracting Officer (NWK)
BN bai b \ Nt Jov
Name: Richard Gajdgk, 917 790 8234 Date:

50F5







Report Date: 09/22/2015 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Interagency Agreement (IA) No. DW96942166

Invoice No. 58032699

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $11,317.59

Total Invoice Amount: $11,317.59



Report Date: 09/22/2015

VENDOR CODE:
NAME:

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE:
AGREEMENT #:

SCHD FISC YR:
VOUCHER DATE:
SCHD DATE:

CLOSED DATE:
SUBMITTING SFO:
AGENCY HEAD APRVL:
COMMENTS TO PRINT:

Page 1 of 1

SCORPIOS Proof of Payment

278348

TRANS CODE: PV

U.S. ARMY CORP OF ENGINEERS

CONVERSION
C

2014
11/01/2013
01/17/2014
01/17/2014
27

SCHD CAT:

DW96942166 58032699 E3

CHECK TYPE:

SCHD TYPE: C

VOUCHER NO: 58032699

NO CHECK DISB FLAG: C
PROMPT PAY TYPE:

D. O.: KCO00

SCHD NO: AVC140074

VOUCHER AMT: 11,317.59
HOLDBACK AMT: 0.00
CLOSED AMT: 11,317.59

OUTSTANDING AMT:
IN TRANSIT AMT: 0.00

DIRECT DISB NUMBER:

FY: 2014 SCHEDULE CAT: SCHEDULE TYPE: C SCHEDULE NUMBER: AVC140074
INDICATORS - TREASACT: C POST TREASACT: T POST DETAILS: T EXP: F
PAYMENT VOUCHER SITE PAYMENT CHECK
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER
278348 PV B4000531859 1 02Gz 11,317.59 01247996

SCORPIOS POP report format updated May 2013

BACKOUT: F
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